

Sprint 6 Product Backlog

Team Name: SAVR x ASU CSE Capstone

Team Members: Aashir Javed, Peter Forbes, Alex Wei

Sprint: Sprint 6

Sprint Dates: 31 Aug 2026 to 14 Sep 2026

Taiga Board URL: <https://tree.taiga.io/project/peteyjoe-savr-asu-cse-capstone/taskboard/sprint-6-4209>

Sponsor / Product Owner: David D'Agostino

Product Owner/Client Approval

Discuss the plan to the customer/product owner. Make any necessary adjustments based on the discussion and secure their approval to proceed.

- **Customer/Product Owner Feedback for Sprint Planning:**
 - We met with the Product Owner to reactivate the project for the new semester and review the direction for Sprint 6.
 - The discussion focused on the four priorities the Product Owner outlined at the end of last semester: tying up the prototype and remaining loose ends, setting up a real testing environment, preparing for an App Store launch, and building a B2B dashboard. We also raised the need to finish the Expo migration and port the app to Android.
 - We agreed to sequence the work by dependency rather than trying to start everything at once. Sprint 6 closes out the backend integrations that were blocked last semester and stands up testing, which unblocks the migration and launch work in later sprints.
 - The Product Owner agreed with the Sprint 6 scope and approved the selected backlog items, priorities, and assigned work for this sprint.
- **Approval:**
 - **Customer/Product Owner Name:** David D'Agostino
 - **Customer/Product Owner Signature:**



- **Date:** 09/01/2026

Please look at next page for details on User Stories, and Tasks.

1. Sprint Overview

Sprint 6 is the first sprint of the new semester and marks a shift in what the project is about. Last semester was focused on building the SAVR mobile app. This semester is focused on shipping it. We finished Sprint 5 at 100% with 40 points and ended the semester with a working iOS app that has real backend integration behind it, including authentication, live AI chat, grocery lists, flyers, and stores.

Coming out of that, the Product Owner gave us four priorities for this semester: tie up the prototype and remaining loose ends, set up a real testing environment, prepare for an App Store launch, and build a B2B dashboard. On top of that we still need to finish the Expo migration and port the app to Android, which was the reason we moved to Expo in the first place.

Sprint 6 does not try to start all of that at once. The work has a natural dependency order, since Android cannot happen until the Expo migration is finished, and launch cannot happen until the app is properly tested. So this sprint focuses on closing out the backend integrations that were blocked last semester, standing up a testing environment, pushing the Expo migration closer to complete, and getting App Store assets ready. That sets up Sprint 7 for the Android build and Sprint 8 for the actual launch.

2. Sprint Planning Agenda

The following agenda was used to prepare for Sprint 6 planning:

- Context and goal of the meeting
- Project reactivation review and current status
- Review of Sprint 5 outcomes and outstanding work
- Review of the four sponsor priorities for the semester
- Define new epics for release, testing, and B2B work
- Define Sprint 6 priorities and sequencing
- Review and confirm Sprint 6 backlog items
- Break user stories into actionable tasks
- Review risks and feasibility
- Assign user stories and tasks
- Confirm acceptance criteria and test scenarios
- Obtain agreement from the Product Owner

3. Sprint Goal

Close out the remaining backend integrations that were blocked last semester, stand up a working testing environment, push the Expo migration close to complete so Android becomes possible next sprint, and produce the App Store assets needed for launch. By the end of Sprint 6 the iOS app should be feature complete and the path to Android and launch should be clear.

4. Updated Project Epics

The existing epics did not cover the new direction of the project, so we added three new ones during sprint planning. The full set of epics is now:

- Authentication and Account System (existing)
- Mobile App Foundation and Core UX (existing)
- Research, Integration, and Technical Validation (existing)
- Release Engineering and Deployment (new) - build, distribution, and launch infrastructure for iOS and Android including TestFlight, App Store, and Play Store
- Quality Assurance and Testing (new) - testing environment, test coverage, and validation processes to make the app production ready
- B2B Partner Platform (new) - dashboard and tooling for SAVR business partners and retail chains

5. Sprint Backlog Items

User Story 1

As a SAVR mobile user, I want the last unfinished backend integrations completed and the app properly tested so that the iOS app behaves reliably in real use instead of relying on temporary workarounds.

- **Priority:** Critical
- **Epic:** Research, Integration, and Technical Validation / Quality Assurance and Testing
- **Assigned To:** Aashir Javed
- **Effort:** 11 points
- **Current Status:** New

Tasks

1. **Task 1: Wire the real camera endpoint and retire the Apple Vision fallback**
 - **Description:** Replace the temporary Apple Vision implementation with the real backend camera endpoint once it is available, so the camera feature runs against actual SAVR services.
 - **Expected Effort:** 3
 - **Assigned To:** Aashir Javed
 - **Status:** New
2. **Task 2: Wire the remaining session endpoints into the app**
 - **Description:** Connect the outstanding session endpoints that were not available last semester so session state is fully backend driven.
 - **Expected Effort:** 3
 - **Assigned To:** Aashir Javed
 - **Status:** New
3. **Task 3: Fix outstanding prototype bugs and loose ends across connected flows**
 - **Description:** Work through the remaining bugs and rough edges left over from last semester so the connected flows behave consistently.
 - **Expected Effort:** 3
 - **Assigned To:** Aashir Javed
 - **Status:** New
4. **Task 4: Set up a testing environment for the mobile app**
 - **Description:** Stand up a testing environment and initial test coverage for the core app flows so changes can be validated without relying only on manual checks.
 - **Expected Effort:** 2
 - **Assigned To:** Aashir Javed
 - **Status:** New

Test Scenarios

- Camera feature works against the real backend endpoint with no Apple Vision fallback in the path.
- Session endpoints return correct state and session persists across app restarts.
- Previously identified bugs no longer reproduce after fixes.
- Testing environment runs and produces reportable results for the core flows.

Test Acceptance Criteria

- Camera feature works end to end using the real backend endpoint, or is documented as blocked with a clear reason if the endpoint is still unavailable.
- All identified session endpoints are wired and pass manual validation.
- At least 5 outstanding bugs or loose ends are resolved and verified.

- Testing environment is running and covers at least 3 core flows (authentication, chat, lists).
- No regressions appear in existing backend connected features.

Status of Test Criteria

- Camera endpoint validation: Not started
- Session endpoint validation: Not started
- Bug fix verification: Not started
- Testing environment check: Not started

User Story 2

As a SAVR development team, we want the Expo migration finished across the remaining screens and the cross platform build foundation in place so that Android support becomes possible in the next sprint.

- **Priority:** High
- **Epic:** Mobile App Foundation and Core UX
- **Assigned To:** Peter Forbes
- **Effort:** 10 points
- **Current Status:** New

Tasks

1. **Task 1: Complete migration of the remaining screens into Expo**
 - **Description:** Port the screens that have not yet been migrated from the prior Swift structure into Expo so the app runs on a single codebase.
 - **Expected Effort:** 4
 - **Assigned To:** Peter Forbes
 - **Status:** New
2. **Task 2: Audit what still blocks a working Android build**
 - **Description:** Go through the current codebase and identify every dependency, library, or platform specific issue that would prevent the app from building on Android.
 - **Expected Effort:** 2
 - **Assigned To:** Peter Forbes
 - **Status:** New
3. **Task 3: Set up the shared build configuration foundation for iOS and Android**
 - **Description:** Put the shared build configuration in place so both platforms can be built from the same setup in later sprints.
 - **Expected Effort:** 2

- **Assigned To:** Peter Forbes
 - **Status:** New
4. **Task 4: Document the current migration state and remaining gaps**
- **Description:** Write up what has been migrated, what is left, and what the known issues are so the rest of the team has visibility into migration status.
 - **Expected Effort:** 2
 - **Assigned To:** Peter Forbes
 - **Status:** New

Test Scenarios

- Remaining migrated screens render and function correctly in Expo.
- The Android blocker audit produces a clear and complete list of issues.
- Shared build configuration loads without errors on both platform targets.
- Migration documentation accurately reflects what is done and what is left.

Test Acceptance Criteria

- At least 90% of app screens are running in Expo by the end of the sprint.
- The Android blocker audit identifies and documents every known blocking issue.
- Shared build configuration is committed and builds without errors.
- Migration documentation is complete enough for another developer to pick up the work.
- No major regressions appear in screens that were already migrated.

Status of Test Criteria

- Screen migration validation: Not started
- Android blocker audit review: Not started
- Build config validation: Not started
- Documentation review: Not started

User Story 3

As a SAVR mobile user, I want a polished first impression and a clear App Store presence so that the app feels professional and trustworthy at launch.

- **Priority:** Medium-High
- **Epic:** Release Engineering and Deployment
- **Assigned To:** Alex Wei
- **Effort:** 9 points
- **Current Status:** New

Tasks

1. **Task 1: Design the App Store screenshot set and promotional assets**
 - **Description:** Create the screenshot set and promotional imagery needed for the App Store listing, sized to Apple requirements.
 - **Expected Effort:** 3
 - **Assigned To:** Alex Wei
 - **Status:** New
2. **Task 2: Finalize app icon variants and required sizes**
 - **Description:** Produce the app icon in every size and variant iOS requires so the build has complete icon coverage.
 - **Expected Effort:** 2
 - **Assigned To:** Alex Wei
 - **Status:** New
3. **Task 3: Polish the onboarding and first run experience**
 - **Description:** Improve the first run and onboarding flow so a new user gets a clean, understandable introduction to the app.
 - **Expected Effort:** 2
 - **Assigned To:** Alex Wei
 - **Status:** New
4. **Task 4: Draft the App Store listing copy and metadata**
 - **Description:** Write the App Store title, subtitle, description, and keywords so the listing is ready when submission time comes.
 - **Expected Effort:** 2
 - **Assigned To:** Alex Wei
 - **Status:** New

Test Scenarios

- Screenshot set covers the main app features and matches App Store specifications.
- App icon renders correctly at every required size.
- Onboarding flow runs cleanly with no visual issues.
- Listing copy is complete and reviewed by the team.

Test Acceptance Criteria

- At least 5 App Store screenshots are produced at the correct resolutions.
- App icon is delivered in all required iOS sizes with no missing variants.
- Onboarding flow is reviewed and approved by at least one teammate.
- Listing copy covers title, subtitle, description, and keywords.
- All assets align with the current SAVR visual direction.

Status of Test Criteria

- Screenshot set review: Not started
- Icon size validation: Not started
- Onboarding review: Not started
- Listing copy review: Not started

6. Task Breakdown and Assignment

Tasks were assigned based on existing ownership and where each person has the most context:

- Aashir Javed takes the remaining backend integrations and the testing environment because he has been leading backend integration work since Sprint 3 and knows exactly which endpoints are still outstanding.
- Peter Forbes continues on the Expo migration and picks up the cross platform build setup, which is a natural extension of the migration work he has owned since Sprint 3.
- Alex Wei moves toward release facing design work with App Store assets and onboarding polish, which fits the UI and design ownership he has had all along and supports the launch goal.

Current task distribution: Aashir 4 tasks, Peter 4 tasks, Alex 4 tasks.

This keeps the workload balanced across the team and matches the rubric expectation of 3 to 5 tasks per member.

7. Effort Estimation

The effort estimates for Sprint 6 are:

- User Story 1 (Aashir): 11 points
- User Story 2 (Peter): 10 points
- User Story 3 (Alex): 9 points

Total Sprint Points: 30 points

We deliberately kept Sprint 6 at 30 points rather than trying to match the 40 we hit in Sprint 5. This is the first sprint back after a break, and the first sprint of a semester tends to move slower than the numbers suggest. Our completed sprints last semester came in at 30, 31,

and 40 points, so 30 is a realistic target that leaves room to absorb the backend endpoint uncertainty carried over from Sprint 5.

8. Progress Tracking and Status Updates

Sprint 6 progress is tracked in Taiga and updated throughout the sprint.

Current board setup includes:

- User stories: 3
- Tasks: 12
- Epics: 6 (3 existing, 3 new)
- Status categories: New, In Progress, Ready for Test, Closed

Each user story and task is updated during standups and after meaningful progress so the board reflects real status throughout the sprint.

9. Risk Management

Risk 1: Backend endpoints still unavailable

- Likelihood: High
- Impact: High
- Description: The camera and session endpoints were blocked in Sprint 5 and may still not be ready. This is the same risk that carried over from last semester, which is why we are treating it as the highest likelihood item on the list.
- Mitigation Strategy: Confirm endpoint availability with the Product Owner at the start of the sprint rather than mid sprint. Keep the Apple Vision fallback functional so the feature still works either way, and document the endpoint as blocked rather than letting the task stall.

Risk 2: Remaining migration screens are the hardest ones

- Likelihood: Medium
- Impact: High
- Description: The screens left to migrate are the ones we deferred, which usually means they are the most complex. They may take longer than estimated or surface issues the earlier screens did not.
- Mitigation Strategy: Migrate incrementally and validate each screen before moving to the next, so a difficult screen does not block the whole story.

Risk 3: Android blockers larger than expected

- Likelihood: Medium
- Impact: Medium
- Description: The audit may reveal platform specific issues that push a working Android build past Sprint 7 and affect the launch timeline.
- Mitigation Strategy: Run the audit early in the sprint so we know the scope of the problem while there is still time to adjust the plan for Sprint 7.

Risk 4: App Store requirements not fully understood

- Likelihood: Medium
- Impact: Medium
- Description: None of us have shipped to the App Store before. Apple has specific requirements for asset sizes, metadata, and review guidelines that could cause rework if we get them wrong.
- Mitigation Strategy: Review Apple's published guidelines before producing assets rather than after, and validate sizes against the official specifications.

Risk 5: Testing environment setup takes longer than estimated

- Likelihood: Medium
- Impact: Medium
- Description: Our validation last semester was entirely manual, so setting up a proper testing environment is new territory and the estimate may be optimistic.
- Mitigation Strategy: Start with the three core flows only and expand coverage in later sprints instead of trying to cover everything at once.

Risk Monitoring Plan

- Review sprint risks during standups
- Log blockers in Taiga as sprint issues when they appear
- Escalate backend endpoint availability to the Product Owner immediately rather than waiting
- Reassess the Sprint 7 Android plan once the blocker audit is complete

10. Notes on Project Management Software

All Sprint 6 backlog items, tasks, assignments, statuses, and priorities are documented in Taiga. The sprint board reflects:

- user stories tied to the sprint goal
- assigned tasks for each team member
- effort points

- status updates
- backlog alignment with both existing and newly added project epics

This supports transparency, accountability, and continuous sprint tracking throughout Sprint 6.

Thank you.